

**GOVERNMENT OF TELANGANA
ABSTRACT**

I & CAD Deptt., - TSCBTMP – Medak District – Improvements to Pedda Cheruvu, Kowdipally (V & M) – Additional work – Revised Administrative Approval for an amount of Rs. 416.915 Lakhs– Orders - Issued.

IRRIGATION & CAD (GOI-MIG.2) DEPARTMENT

G.O.RT.No. 1015

Dated: 28-11-2016

Read the following:

1. From the state Project Director, Hyderabad, Lr.No.Com/ CAD/ DE/ 4038/MDk/RAA/2016, dated.7/9/2106.
2. From the Commissioner, CADA & SPD, APTSCBTMP, Hyderabad, Lr.No. COM/ CAD/DEE/9173/MDK/RAA/2016, dated. 17.10.2016.
3. From the C.E, Minor Irrigation, Lr.No.DCE.I/OT1/AE(R)/Medak/ Pedachruvu/ 2016, dated.26.11.2016.

@@@

ORDER:

In the reference 1st read above, the State Project Director, Special Commissioner, CADA, Hyderabad has stated that the State Project Director (CBTMP) vide proc., dated:03.07.2015 has given Administration approval for additional work for Rs.220.00 Lakhs. The Chief Engineer, Minor Irrigation has accorded technical sanction to the estimate for an amount of Rs.215.00 Lakhs vide CE/MI No.16/2015-16, dated 29.06.2015 priced with SSR 2014-15. The work was awarded to M/s. S.S Construction, Balkampet, Hyderabad for Rs.201.15 Lakhs @ 4.502% excess over ECV of Rs.192.484 Lakhs by Chief Engineer, Minor Irrigation vide L.S. Agreement No. 98/2015-16, dated 23.10.2015 with a stipulated time to complete the work within 12 months.

2. The Chief Engineer Minor Irrigation submitted for Revised estimate of the above work to the Committee of Chief Engineer, as per the guidelines vide Govt. Memo No. 13687/Genl.2/003-1 dated 21.10.2003, with the following deviations.

1. Repairs to bund & widening of bund from 10m to 14 mtrs.
2. Re-consecution of two sluices as they are damaged.
3. Construction of Guide walls.
4. Skin wall & CC Apron to the left flank weir since it is badly damaged.
5. Construction of Hume pipe Culvert at entrance of the tank, at the request of villagers/ ryots.
6. Construction of two single vent RCC slab culverts on feeder channel at the request of villagers/ ryots.

3. The Committee of the Chief Engineers have examined the deviation in the Revised estimate, and recommended to the Government of Revised Administrative sanction for Rs.4,16,91,546/- (Rupees Four Crores Sixteen Lakhs Ninety One Thousand Five Hundred and forty Six Only). Further the Chief Engineer has certified that, the total work was completed on 29.07.2016 of value Rs.416 Lakhs.

P.T.O

: 2 :

4. Government after carefully examination of the proposal of the State Project Director, Hyderabad and hereby accorded for Revised Administrative approval for an amount of **Rs.416.915 lakhs**, (Rupees Four Crores Sixteen Lakhs Ninety One Thousand Five Hundred and forty Six Only) for the work Improvements to Pedda Cheruvu, Kowdipally (V & M) Medak District, under TSCBTMP.

5. The above expenditure meeting from the following Head of account for the above work is from TSCBTMP I.E.: "4702-COL on Minor Irrigation -00-Maintenance- MH (101) -Water tanks- GH (03)- EAP-SF (05) Tanks System Improvements under TSCBTMP-270/271".

6. The State Project Director, Hyderabad, is requested to take necessary action accordingly.

7. This order issues with the concurrence of Finance (EBS-IX) Department vide their U.O.No:14232/522/A2/EBS.IX/16, dated.24.11.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJU,
SECRETARY TO GOVERNMENT**

To
The State Project Director, Hyderabad.
The Commissioner, CADA, Hyderabad.

Copy to:

The Accountant General, Hyderabad, Telangana.
P.S. to Hon'ble Minister (Irrigation)
P.S. to Secretary to Govt.,.
P.S to Deputy Secretary to Government (LLVS).
The Finance (EBS.IX) Department.-
SF/SC

// FORWARDED BY ORDER //

SECTION OFFICER.